

## Current status

	Mar 11	Sep 11	Mar 12	Mar 13
Analog System	One (prototype)	8 ant	Instn & Tests	30 ant + 5 Spares
Pocket Correlator	Design ready For short baselines	Complete for all GMRT baseline		
Packetised Correlator	4 ant system	8 ant system	Instn & Tests	30 ant + 5 Spares
CPU / GPU Correlator	2 ant, 4 ant designs	GPU cluster based design		
Digital Noise Source	Noise source – basic	Complete design		
Backend for 15 mtr	Ready for installation			